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MEMORANDUM
To: 9 October 1961 STAT
From: .
Copies: Project Files STAT
Subjeci: STATUS OF ACCOQUNTS 2004 AND 2005

In accordance with your request this morning, the following report is submitted on the
status of the subject projects.

A, Dascription of Work Yet to be Performed

2004

1. The input correlation circuits have yet to be checked out, but they are
built in breadbourd form.

The output circuits also have yet to be checked out, however, the
breadboard is not complete. Relays ordered Friday are not in but
upon arrival will be immedictely installed, checked out, and
completed.

3. CRT alarm circuits have been breadboarded and checked internally,
but not with the CRT,

4., The foregoing comprise the remaining electronics portion which is
incomplete. In addition fo the individual checks, these elements
must, of course, be also put fogether into the final package and
checked out as a group.

5. Fabrication must be completed on the traverse stages {vernier control .
rotation, translation, ete.),*

6. Assembly of stages, electronic racks, etc., into the support structure
has yet to be done,

7. The unit as a whole must be checked out,
2005
i, Preliminary design of ramp generator complete and breadboard is

started, however, checkout has yet to be started. Afrer checkout,
assembly into the correlator will be needed.

*Preliminary list of optical and mechanical materials for the Image Correlator is attached.
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2. These will be some circuits adjusiments here or there not specified

at this moment.

3. Mo further mechanical work can be done :other than minor adjusi-
ment on installation.

B. Estimated Manpower Requived to Complete

2004

STAT

{Assuming balance of items will be purchased.)

2005

C. Program Schedule

2004

See attached Program Schedule to Complete dofed 10-8-61.

Program schedule is highly dependent upon the completion of the Image Correlator.
One month extension fo contract date has been requested during which the final
report and the feasibility study will be prepared.

o, Fundjﬁg_

2004

See attached Project Finoncial Status Summary.
2005

See attached Projert Finoncial Stotus Summary.
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